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Introduction 
 
 
Legislative Mandate 
 
Arizona Revised Statutes, Section 28-363 requires of the Arizona Department of 
Transportation (ADOT) Director, on or before December 1st, to present “an annual 
report to the Speaker of the House of Representatives and the President of the Senate 
documenting the expenditures of moneys under Chapter 9 of this title, during the 
previous fiscal year relating to the design, right-of-way purchase or construction of 
controlled-access highways which are accepted in the State Highway System as state 
routes or state highways or related grade separations of controlled-access highways 
which are included in the regional transportation plans of the counties.” 
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FY 2001-2002 State Highway Expenditures 
 
 
 
The following table presents the construction expenditures for Fiscal 2001-2002.  Funds 
expended include outlays from Highway User Revenue Fund (HURF) monies, bond 
proceeds, the Maricopa County half-cent transportation excise (sales) tax, private 
contributions, and federal aid. 
 
The half-cent sales tax from Maricopa County funds the Regional Area Road Funding 
(RARF) and is shown separately from Maricopa County’s total expenditures.  RARF is 
raised through the county’s authority to enact transportation excise taxes through voter 
approval.  RARF road projects will become part of the State Highway System.  In this 
fiscal year, RARF expenditures totaled to $313.7 million.  This total made up a share of 
Maricopa County’s total expenditures of $519.4 million. 
 
The map on Page 4 shows the FY 2001-2002 expenditures for construction projects on 
the State Highway System in all fifteen counties of Arizona. 
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FY 2001-2002 State Highway Project Expenditures 
(Dollars in Millions) 

 
 
 

 FY 2001-2002 
Construction Costs 

County $ % 
Apache 24.3 2.4 
Cochise 17.4 1.7 

Coconino 36.2 3.6 
Gila 51.8 5.1 

Graham 13.8 1.4 
Greenlee 13.2 1.3 
La Paz 21.9 2.2 

Maricopa* 205.7 20.4 
RARF** 313.7 31.2 
Mohave 95.8 9.5 
Navajo 35.9 3.6 
Pima 54.7 5.4 
Pinal 13.7 1.4 

Santa Cruz 10.0 1.0 
Yavapai 61.3 6.1 
Yuma 23.8 2.4 

Statewide*** 13.1 1.3 
Total (1) 1,006.3 100.0 

* - Does not include RARF expenditures.  Total with RARF: $519.4 (51.6% of Total State) 
** - RARF as a separate category was incorporated initially in the FY 1999 report. 
*** - Projects that are in multiple counties. 
(1) - Does not include in-house expenditures totaling $11,041,675 



Coconino

Pima

Mohave

Apache

Navajo

Gila

Pinal

Yavapai

Maricopa

Yuma

Cochise

La Paz

Graham

G
reenlee

Santa Cruz

FY 2001-2002 State Highway Expenditures
(Dollars in Millions)

Statewide Projects: $13.1

State Total: $1,006.3

Arizona Department of Transportation
Transportation Planning Division

GIS Team

$23.8

$519.4

RARF= $313.7
Highway= $205.7

$13.7

$54.7

$21.9

$10.0

$17.4

$13.8

$13.2

$51.8

$24.3

$35.9

$61.3

$36.2

$95.8

4



 

 5  

FY 2001-2002 Expenditures by Targeted Areas 
 
In accordance with Section 28-363, Arizona Revised Statutes, this table shows highway 
expenditures for Fiscal Year 2001-2002.  Actual outlays for the year are presented in a 
matrix showing expenditures for design, right-of-way, studies, construction, and utilities 
by the targeted areas of highway development, which are Maricopa County, Pima 
County, and the thirteen other counties of Arizona.  A total of $1 billion was expended on 
the State Highway System. 
 
 
 

FY 2001-2002 State Highway Expenditures by Targeted Area* 
(Dollars in Millions) 

 
 DESIGN RIGHT 

OF 
WAY 

STUDIES CONSTRUCTION UTILITIES TOTAL 

Maricopa 
County 

34.3 87.2 2.3 393.5 2.1 519.4** 

Pima 
County 

4.8 3.9 1.1 44.8 0.1 54.7 

13 Other 
Counties  

33.9 14.9 5.4 362.8 2.1 419.1 

Statewide 7.1 1.2 .6 4.2 0.0*** 13.1 
TOTAL $80.1 $107.2 $9.4 $805.3 $4.3 $1,006.3 
* - Federal Highway Planning and Research, Rail, Aviation, Transit, and other special expenditures are not included.  Some utility 
projects are included in construction expenditures.  Construction expenditures do not include in-house costs associated with 
construction projects. 
** - Includes RARF. 
*** - Actual expenditures totaled: $6,739 
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Conclusion 
 
Substantial transportation improvements were ongoing or completed on the 
State Highway System during the Fiscal Year 2001-2002.  The Arizona 
Department of Transportation will continue its aggressive highway construction 
program in the future, subject to available funding.  There are significant needs 
throughout the state and ADOT carefully analyzes the necessity of each project.  
Construction and improvement of transportation facilities will continue in both 
urban and rural areas, ensuring that mobility will be enhanced and economic 
vitality will accrue to all areas of Arizona. 

 
 

Major Construction Activities 
 
 

• Construction on Loop 202 (Red Mountain Freeway), Gilbert Rd – Higley Rd is on 
going. 

• Construction on Loop 202 (Red Mountain Freeway), Country Club Rd – Gilbert Rd 
was completed. 

• Construction on Loop 101 (Pima Freeway), Scottsdale Rd and Pima Rd was 
completed. 

• Construction on I-10, Loop 202 Interchange, Picos Connection – Chandler Blvd is 
ongoing. Construction on SR 89A (Prescott – Flagstaff Highway), Dry Creek – 
Sedona was completed. 

• Construction on SR 89A (Prescott – Flagstaff Highway), Cornville Rd – Dry Creek 
was completed. 

• Construction in I-40 (Flagstaff – Holbrook Highway), Walnut Canyon Bridge was 
completed. 

• Construction on I-40, I-17 Phase 2, Flagstaff in Coconino County was completed. 
• Construction on Pima Freeway (101L), (Pima Rd – Shea Blvd) was completed. 
• Construction on Phoenix – Wickenburg Highway (US 60), (Deer Valley Rd – 

Beardsley) was completed. 
• Construction on Phoenix-Wickenburg Highway (US 60), (203rd Ave. (West) – Deer 

Valley Rd), is ongoing. 
• Construction on I-17, Pinnacle Peak TI, (Phoenix – Cordes Jct. Hwy (I-17) was 

completed. 
• Construction on US 60, Rural Road TI, (Phoenix - Globe Hwy) is ongoing. 
• Construction on US 60, McClintock Dr TI, (Phoenix – Globe Hwy) is ongoing. 
• Construction on US 60, Dobson Rd TI, (Phoenix – Globe Hwy) is ongoing. 
• Construction on US 60, Alma School Rd TI, (Phoenix-Globe Hwy) is ongoing. 
• Construction on US 60, Mesa Dr TI, (Phoenix – Globe Hwy) is ongoing. 
• Construction on 202L, Pima Freeway, (Country Club – Gilbert) was completed. 
• Construction on SR 202L, Red Mountain Freeway, (Country Club – Gilbert Rd., PH 

B, is ongoing. 
• Construction on I-10/SR 202L System IT, I10 Ti, PH 2 (Includes Chandler Blvd), is 

ongoing. 
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• Construction on US 60, 27th Ave./Thomas & 91st Ave. Ramps, (Wickenburg – 
Phoenix Hwy.) is ongoing. 

• Construction on SR 202L, Santan Freeway, (Price/Santan TI) is ongoing. 
• Construction on SR L202, Santan Freeway, (56th Street – McClintock Dr.), is 

ongoing. 
• Construction on 101L, Price Freeway, (Southern Avenue-Guadalupe Rd) is ongoing.  
• Construction on SR51, Squaw Peak Freeway, (Bell Rd – Pima 101L) is ongoing. 
• Construction on I-17, Phoenix-Cordes Junction Hwy, (Peoria-Pinnacle Peak TI) is 

ongoing. 
• Price Freeway, Price Corridor, is ongoing.  
• Construction on SR 89A, Prescott-Flagstaff Highway, (Cornville – Dry Creek) was 

completed.  
• Construction on Junction US89A, SR 89 was completed.  
•  Construction on I-40, I-17 Phase 2, Flagstaff in Coconino County was completed.  
• Construction on SR 260, Preacher Canyon Section (Payson-Show Low), is ongoing.  
• Construction on SR260, Show Low – McNary - Eager Highway, (Pinetop – Hondah) 

was completed.  
• Construction on SR88 (Jakes Corner – Tonto Creek) is ongoing.  
• Construction on I-19 (Canoa Ranch Rest Area) is underway. 
• Construction along frontage roads I-10 (Ruthrauff Rd – Miracle Mile, EB) in Tucson 

was completed.  
• Construction on I-19 (Valencia Rd. TI reconstruction) was completed.  
• Construction on US93 (Wickenburg-Kingman Highway), the Signal Section, was 

completed.  
• Construction on SR 95, San Luis – Gadsden, is ongoing.  
• Construction on SR 95, Somerton Phase I, is ongoing.  
• Construction on I-10 (East Quartzsite TI) was completed.  
• Construction on SR95 (Quartzsite) was completed.  
• Construction on US60, Show Low – Springerville Highway was completed.  
• Construction on US60, Phoenix – Globe Highway, (Miami City Limits-McMillen 

Wash) was completed.  
• Construction on SR188, Claypool-Jakes Corner Hwy (Tonto Natl Monumnt-Resort 

Rd) is ongoing.  
• Construction on US70, Globe-Lordsburg Highway, (US 70, MP 271) is ongoing.  
• Construction on US60, Phoenix-Globe Highway, (US60/SR79 TI) is ongoing. 
• Construction on Show Low – Springerville was completed.  
• Construction on SR264, Tuba City-Window Rock Hwy (Window Rock) is ongoing.  
• Construction on SR264, Tuba City-Window Rock Highway, (Summit-Navajo Forest 

Boundry) is ongoing.  
• Construction on Holbrook-Lupton Highway, (Lupton-New Mexico State Line) was 

completed.  
• Construction on Tuba City-Four Corners Highway (Mexican Water – Red Mesa) was 

completed.  
• Construction on I-40, Flagstaff-Lupton Highway (Sun Valley – NM State Line) is 

ongoing.  
• Construction on I-40, Flagstaff-Holbrook Highway (E Holbrook TI OP EB & WB) was 

completed.  
• Construction on I-40, Flagstaff-Holbrook Highway (Little Colorado BR EB & WB) was 

completed. 
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• Construction on US93 (Wickenburg-Kingman Highway), No Name & Placerita 
Section is ongoing.  

• Construction on Kingman-Wickenburg Highway, Date Creek Section was completed.  
• Construction on Kingman-Seligman Highway, (Kingman-Kingman Airport, Ph II & III), 

is underway.  
• Construction on SR260, Payson-Show Low Highway, (Christopher Creek Section) is 

ongoing. 
• Construction on Phoenix Wickenburg Highway, (Morristown-203RD Ave West) is 

ongoing. 
• Construction on Prescott-Flagstaff Highway (Glassford Hill, Phase 1) is ongoing. 
• Construction on SR87, Mesa-Payson Highway, (Slate Creek-Ord Mine) was 

completed. 
• Construction on State Parks Roads (Alamo Lake State Park) is ongoing. 
• Construction on US 191, Safford – Springerville Highway (Greenlee Cnty Line to MP 

141.28) is ongoing. 
• Construction on SR75, Duncan-Guthrie Hwy, (Gila River Bridge #311) was 

completed. 
• Construction on US 70, Globe-Lordsburg Hwy, (Thatcher-Safford) was completed.  
• Construction on US 191, Bowie Jct – Safford Hwy (Artesia to Old Country Club Rd) 

is ongoing.  
• Construction on US70, Globe-Lordsburg Highway, (Pima-Thatcher) is ongoing. 
• Construction on US70, Globe-Lordsburg Highway, (RPLC Goodwin Wash Brdg 

#2736) was completed. 
• Construction on US191B, Pan American Avenue, Douglas (Pan American Ave, 

Douglas) is ongoing. 
• Construction on Yuma-Parker Highway, Quartzsite, Phase II was completed. 
• Construction on US95, San Luis-Yuma-Quartzsite Hwy, (MP 57, Drainage Crossing) 

is underway. 
• Construction on I-8, Yuma-Casa Grande, (Mohawk Canal Overpass EB & WB is 

ongoing. 
• Construction on I-8, Yuma-Casa Grande Hwy, (Asher UP,  #1336) is ongoing. 
  



 

 9  

MAG Regional Freeway System 
 
The status of the Regional Freeway System at the end of Fiscal Year 2001-2002 is shown 
below.  The table represents the Regional Freeway System funded under Proposition 300 
and the Governor’s Plan of December 14, 1994.   
 
As of May 31, 2002 the Arizona Department of Transportation has opened 91.1 miles of 
regional freeways throughout the Phoenix metropolitan area.  The completion of Loop 
101 on Pima Freeway between Scottsdale Rd. and Pima Rd. marked a major 
accomplishment.  There are 13.5 miles of freeway currently under construction on the 
Red Mountain, State Route 51, Grand Avenue, and Santan corridors.  The current Life 
Cycle Program will complete a total of 146.7 miles of freeways by the end of calendar 
year 2007.  There remain 12.3 miles of unfunded freeway on the South Mountain 
Corridor (202L). 
 
 
 

FY 2001-2002 Status & Mileage of MAG Freeway System* 
 

       
Corridor** 

 
Opened 

Under 
Construction 

Planned  
Total 

   Funded Unfunded  
Agua Fria 22.0 0 0 0 22.0 
Grand Ave (1) 0 0.7 3.8 0 4.5 
Hohokam 3.1 0 0 0 3.1 
Pima  28.2 0 0 0 28.2 
Price 9.4 0.5 0 0 9.9 
Red Mountain 16.5 4.5 9.9 0 30.9 
Santan 1.5 5.6 18.7 0 25.8 
Sky Harbor 2.4 0 0.9 0 3.3 
S. Mt. Connection (2) 0 0 8.8 12.3 21.1 
State Route 51 8.0 2.2 0 0 10.2 
Total 91.1 13.5 42.1 12.3 159.0 
* - Mileage from Concept Reports, General Plans, or Detail Design Plans. 
** - Status as of July 31, 2002. 
(1) – Intersection improvements.  The Grand Ave. mileage was defined and represents the 8 intersections added to the program. 
(2) – Funded South Mountain (R/W Protection & Interim Construction). 
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COUNTY EXPENDITURE SUMMARIES 
 
 
Format of the Report 
 
• The data in this portion of the report is organized alphabetically by county. 
 
• Project expenditures are summed by route. 
 
• Route totals do not include projects under $50,000.   
 
• Projects under $50,000 are included in the Miscellaneous category. 
 
• Expenditures on Rail, Aviation, and Transit are not included. 
 
• Details of projects are listed in Appendix A. 
 
• County maps indicate approximate location of projects. 
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FY 2002 Projects

Arizona Department of Transportation
Transportation Planning Division
GIS Team

*  Does not include in-house costs totalling : $310,617
**  Project with expenditures under $50,000

APACHE
FY 2002-2001 Expenditure Summary

State Route

I 40
US 60
SR 61
US 160
US 180
US 191
SR 260
SR 264

Miscellaneous**

Grand Total:

Project Costs*

$5,469,006
$2,129,447

$452,372
$2,622,288
$2,219,679

$397,104
$1,395,586
$8,928,958

$703,388

$24,317,828
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COCHISE

FY 2001-2002 Expenditure Summary

State Route Project Costs*

I 10
SR 10B
SR 80
SR 90
SR 92
SR 186
US 191

Miscellaneous**

Grand Total:

$3,970,132
$1,734,723
$5,616,312

$792,714
$3,034,577

$354,666
$288,786

$1,629,315

$17,421,225

* Does not include in-house costs totaling: $403,908
** Countywide projects and projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Planning Division

GIS Team
FY 2002 Projects
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COCONINO

FY 2002-2001 Expenditure Summary

State Route Project Costs*

I 17
I 40
SR 40B
SR 64
SR 89A
US 89
US 89A
US 160
US 180
SR 260
SR 389

Miscellaneous**

Grand Total:

$188,270
$16,403,143

$315,521
$2,559,058
$3,132,206
$7,629,371
$1,507,586

$370,999
$1,111,097
$1,039,540

$153,059

$1,838,995

$36,248,845

* Does not include in-house costs totaling: $574,332
** Countywide projects and projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Planning Division

GIS Team

FY 2002 Projects
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GILA

FY 2001-2002 Expenditure Summary

State Route Project Costs*

US 60
US 70
SR 73
SR 87
SR 88
SR 170
SR 188
SR 260
SR 288

Miscellaneous**

Grand Total:

$7,624,532
$1,048,902
$1,707,570
$5,274,041

$299,351
$449,081

$5,605,995
$26,854,631

$860,817

$2,112,885

$51,837,806

*Does not include in-house costs totaling $856,957
**Countywide projects and projects with expenditures under $50,000

FY 2002 Projects

Arizona Department of Transportation
Transportation Planning Division

GIS Team



?÷

?a

I¦

Iy

Graham

FY 2002-2002 Expenditure Summary

State Route Project Costs*

US 70
US 191
SR 366

Miscellaneous**

Grand Total:

$11,062,382
$558,810

$1,351,211

$779,119

$13,751,522

*Does not include in-house costs totaling: $219,432
**Projects with expenditures under $50,000

FY 2002 Projects

Arizona Department of Transportation
Transportation Planning Division

GIS Team
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FY 2002 Projects

GREENLEE

FY 2001-2002 Expenditure Summary

State Route Project Costs*

SR 75
SR 78
US 191

Miscellaneous**

Grand Total:

$3,932,049
$1,360,578
$7,421,100

$493,445

$13,207,171

*Does not include in-house costs totaling: $106,398
**Projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Planning Division

GIS Team
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FY 2002 Projects

LA PAZ

FY 2001-2002 Expenditure Summary

State Route Project Costs*

I 10
SR 10B
US 60
SR 72
SR 95

Miscellaneous**

Grand Total:

$9,752,776
$521,512
$119,925

$2,144,830
$8,714,433

$599,086

$21,852,564

*Does not include in-house costs totaling: $189,833
**Projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Planning Division
GIS Team
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FY 2002 Projects

Maricopa

FY 2001-2001 Expenditure Summary

State Route Project Costs*

SR 8B
I 10
I 17
SR 51
US 60
SR 85
SR 87
SR 88
SR 101L
SR 153
SR 202L
SR 303

Miscellaneous**

Grand Total:

$53,355
$8,900,394
$9,908,281

$24,484,938
$211,700,220

$3,840,925
$6,056,782

$881,789
$66,261,818

$883,801
$179,130,432

$1,400,000

$5,910,751

$519,413,485

Arizona Department of Transportation
Transportation Planning Division
GIS Team

*Does not include in-house costs totaling: $4,140,133
**Countywide projects with expenditures under $50,000
***Construction expenditures include RARF total: $313.7
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MOHAVE

FY 2001-2002 Expenditure Summary

State Route Project Costs*

I 15
I 40
SR 40B
SR 66
SR 68
US 93
SR 95

Miscellaneous**

Grand Total:

$191,194
$2,579,510

$85,149
$278,448

$24,910,543
$59,710,969
$5,455,902

$2,557,180

$95,768,895

*Does not include in-house costs totaling: $831,655
**Countywide projects and projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Planning Division

GIS Team

FY 2002 Projects
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FY 2002 Projects

NAVAJO

FY 2001-2002 Expenditure Summary

State Route Project Costs*

I 40
US 60
SR 73
SR 77
SR 99
US 163
SR 260
SR 264
SR 277
SR 377
SR 564

Miscellaneous**

Grand Total:

$7,825,757
$3,281,298
$2,852,372
$4,923,086
$1,536,498
$3,712,182
$5,820,794

$251,679
$52,333

$3,491,447
$398,392

$1,731,117

$35,876,955

*Does not include in-house costs totaling: $566,788
**Projects with expenditures under $50,000

Arizona Department of Transportation
Transportation Plannning Division

GIS Team
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